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CHAPTER 12
PERFORMANCE OF WORK

12-1. General Considerations. Grouting may be part of a general construction
contract or may be performed by separate individual contract. Grouting pro-
grams may also be accomplished by hired labor and Government-owned equipment.
The type of procedure to employ is dependent upon the project complexity and
completion schedule, existing economic conditions, technical and manpower con-
siderations, organizational structure, and workload.

12-2. Contracts.

a. General Contract.

(1) Performing a grouting program under the general construction con-
tract eliminates contractual difficulties that might arise from interference
between these operations and other construction activities. Furthermore, the
general contractor electing to perform the work with his own organization can
use his personnel for other job operations when the drilling and grouting work
is slack. The costs for shop facilities, power, general supplies, transporta-
tion, and administration will normally be less if the work is done by the gen-
eral contractor rather than by separate contract.

(2) Most general contractors, however, do not have grouting equipment,
and the grouting is sublet to subcontractors specializing in this type of work.
A disadvantage to this type of contract is that, contractually, the Contract-
ing Officer's Representative (COR) is removed from the subcontractor (i.e.,
the COR is not coordinating with the subcontractor) actually performing the
grouting and it makes it more difficult to administer and maintain control of
the grouting operation.

b. Separate Contract. Accomplishing a grouting program under a separate
contract allows the grouting specialist to be the prime contractor, but may
provide a situation whereby one contractor may interfere with the operations
of another, if the grouting operations are scheduled to be done concurrently
with other contract work. For a dam project, large amounts of excavation may
be required prior to the grouting. However, if close coordination and coopera-
tion are maintained with the contractors when the sequence of construction
operations is being planned, an efficient separate contract grouting program
may be developed.

12-3. Hired Labor. The use of hired labor to accomplish the grouting program
provides greater flexibility of operations and quicker response in emergency
situations than can normally be obtained by contract. This is an important
consideration in such work where the extent of treatment and the procedures
employed are contingent upon the conditions encountered as the work progresses.
Other advantages of performing the work with hired labor are:
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a. The Government-owned equipment is available for use on other
projects.

b. The qualifications of the workmen are known.

c. More positive control of the work can be maintained.
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